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April 3, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5,
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project 10 No. APT5080430 - Whiteman Airpark, Runway and Taxiway Slurry,
City of Los Angeles (3), Pavement Coatings Co., with changes in the amount of
$1,839.58, and a final contract amount of $435,066.34.

Project 10 No. RDC0014005 - 135th Street, vicinity of Compton (2), Sully-Miller
Contracting Company, with changes amounting to a credit of $217.60, and a final
contract amount of $1 ,710,101.44.

Project 10 No. TSM0010149 - Maine Avenue, et ai', vicinities of Baldwin Park,
EI Monte, City of Industry, Rosemead, South EI Monte, Temple City, and
West Covina (1 and 5), Steiny and Company, Inc., with changes amounting to a
credit of $64,577.96, and a final contract amount of $894,667.65.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work, which I
ordered for Project 10 Nos. APT5080430, RDC0014005, and TSM0010149.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Stratel:ic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $64,577.96 to
an increase in the amount of $1,839.58, while the total values of the contracts range
from $435,066.34 to $1,710,101.44.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

Enc. 3

cc: Chief Administrative Office

County Counsel
Office of Affrmative Action Compliance
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PROJECT 10 NO. APT5080430. WHITEMAN AIRPARK. RUNWAY AND TAXIWAY
SLURRY (City of Los Angeles), Supervisorial District 3

Contractor: Pavement Coatings Co., P.O. Box 1491, Cypress, California 90630

Project Description:

Crack sealing, slurry sealing, and installation of pavement markings on taxiways and
runways.

Chanqes in Work:

Variations in Bid Quantities $1,839.58

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes were based on the
contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on December 15, 2006, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.
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Final Contract Amount:

FINAL CONTRACT AMOUNT

$404,928.92

28,297.84

1.839.58

$435.066.34

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works

WAR:er
O:\SectionlAdministration\BoardlAcc\04-3-07b.doc
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PROJECT 10 NO. RDC0014005, 135TH STREET (in the vicinity of Compton),
Supervisorial District 2

Contractor: Sully-Miller Contracting Company, a corporation, 1100 East Orangethorpe
Avenue, Suite 200, Anaheim, California 92801

Project Description:

Roadway reconstruction and resurfacing; reconstruction of curb and gutter, sidewalk,
driveways, alley intersections, and cross gutters; construction of curb ramps and bus
pads; striping and pavement markings; and modification of traffic signal systems.

Chanqes in Work:

Variations in Bid Quantities ($217.60)

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes were based on contract
unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on October 13, 2006, in accordance with the plans
and specifications. The delay in forwarding the letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.
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Final Contract Amount:

Original contract amount
Actual cost of Changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works

$1,552,425.90

157,893.14

FINAL CONTRACT AMOUNT

(217.60)

$1 .71 0.1 01 .44

EK:ss
O:\SectionlAdministration\BoardlAcc\04-3-07b .doc

-2B-



ACCEPTANCE OF CONTRACT
April 3, 2007

PROJECT 10 NO. TSM0010149. MAINE AVENUE, ET AL. (in the vicinities of
Baldwin Park, EI Monte, City of Industry, Rosemead, South EI Monte, Temple City, and
West Covina), Supervisorial Districts 1 and 5

Contractor: Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park,

California 91706

Project Description:

Modification and synchronization of traffic signals.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Relocate Traffic Signal Service Cabinets

Total

($65,494.98)
917.02

($64.577.96)

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to relocate existing traffc
signal service cabinets. The cost of this work exceeded the original estimate by the
amount shown.

The costs for Item 1 were based on the contract unit prices. The cost for Item 2 was
based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days were required because of these changes; however, the
contractor was granted an additional 60 working days to obtain materials.
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Project Completion Date:

The contractor completed the project on November 10, 2006, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$706,500.00

$252,745.61

($64,577.96)

$894.667.65

Original contract amount
Actual costs of changes in work previously

Approved by the Board
Changes in work authorized by the Director

of Public Works

SMA:er
O:\SectionlAdministration\BoardlAcc\04-3-07b.doc
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